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FILE # DRAWER # ITEM UFI # SOURCE REF # REV. DATE KEY SUBJECT FROM TO
7 1 REVIEWS,  CLOSEOUT DOCS, DATA PKGS, ETC.
7 1 HAC 10-Apr-75  COMMUNICATIONS SUBSYS PV COMMUNICATIONS SUBSYSTEM DESIGN REVIEW & MISC

7 1 HAC HS501-0082-450 1-May-75
LG & SML PROBES PRESSURE 

VESSEL
PV STRUCTURES SUBSYSTEM DESIGN REVIEW - LG & SML PROBE PRESSURE VESSEL MODULES VOL 
I&II

7 1 HAC HS507-2779 8-May-75 S/C MLTPRB/ORB PV STRUCTURE SUBSYSTEM DESIGN REVIEW - MULTIPROBE & ORBITER SPACECRAFT 
7 1 HAC HS507-4888 9-Apr-76 HGA FDR DATA PKG PV FDR DATA PKG - HIGH GAIN ANTENNA
7 1 HAC 20-Feb-76 X-BAND TRANSMITTER PV X-BAND TRANSMITTER DESIGN REVIEW
7 1 HAC HS507-0082/638  6AUG75 DECEL MODULE PV - DECELERATION MODULE SUBSYSTEN DESIGN REVIEW, STATUR OF ACTION ITEMS
7 1 HAC May-75 LG & SML PROBE HARNESS PV - STRUCTURES/HARNESS LARGE AND SMALL PROBES DESIGN REVIEWS
7 1 HAC 8-May-75 BUS/ORB ELECT POWER PV ELECTRICAL POWER SUBSYSTEM MULTIPROBE BUS &ORBITER DESIGN REVIEW

7 1 HAC May-75
COMMAND & DATA 

HANDLING
PV - COMMAND & DATA HANDLING SUBSYSTEM DESIGN REVIEW

7 1 HAC HS507-7665 24-29APR78 S/C MLTPRB PRE-SHIP PV - MULTIPROBE SPACECRAFT PRE-SHIP REVIEW MTG VOL I & II
7 1 HAC HS507-7531 8-Feb-78 ORB PRE-SHIP PV - ORBITER PRESHIP REVIEW DATA, SEC 1,2,4
7 1 NASA/GSFC Dec-75 BIMS/OIMS FDR PV BIMS / OIMS FDR
7 2 REVIEWS,  CLOSEOUT DOCS, DATA PKGS, ETC.
7 2 HAC HS507-4434 15-Jan-76 COMMUNICATION SUBSYS PV PROGRAM - FDR - 3db & 6 db HYBRIDS, COMMUNICATION SUBSYSTEM
7 2 HAC HS507-4289 11-Dec-75 COMMUNICATIONS SUBSYS PV PROGRAM -  FDR - DRIVER AMPLIFIER, COMMUNICATIONS SUBSYSTEM
7 2 HAC HS507-5093 17-May-76 SML PRB ANTENNA PV PROGRAM - FDR DATA PKG - SMALL PROBE ANTENNA

7 2 HAC HS507-4114 20-Feb-76 BUS/ORB DATA HANDLING
PV PROGRAM - FDR - TELEMETRY PROCESSOR P/N 3385034-100 - BUS & ORBITER DATA HANDLING 
SYSTEM

7 2 HAC HS507-5576 17-Sep-76 PRB THERMAL INSULATION PV PROGRAM - FDR - PROBE THERMAL INSULATION

7 2 HAC HS507-4654 26-Feb-76 ORB/DESPIN
PV PROGRAM - FDR - DESPIN CONTROL ELECTRONICS P/N 3385064-1-100, ORBITER CONTROL 
SUBSYSTEM

7 2 HAC HS507-4289 3-Feb-76 POWER AMPLIFIER PV PROGRAM - FDR - POWER AMPLIFIER COMMUNICATIONS SUBSYSTEM
7 2 HAC HS507-4289 15-Jan-76 S-BAND DIPLEXER PV PROGRAM - FDR - S-BAND DIPLEXER COMMUNICATIONS SUBSYSTEM
7 2 HAC HS507-4434 15-Jan-76 ROTARY JOINT PV PROGRAM - FDR - ROTARY JOINT
7 2 THIOKOL SP/1587/77 15-Mar-77 S/C ORB FDR REPORT PV - ORBITER SPACECRAFT - FDR REPORT

7 2 HAC HS507-4617/1 2-Mar-76
INSTRUMENT INTEGRATION 

CONSOLE PV PROGRAM - DESIGN REVIEW - INSTRUMENT INTEGRATION CONSOLE 3507400-100
7 2 HAC 507-4612 5-Feb-76 BUS STRUCTURE PV PROGRAM - FDR - BUS STRUCTURE , SEC. 5.0 THERMAL CONTROL
7 2 HAC HS507-0082-1188 27-Feb-76 COMMAND/DATA UNIT PV COMMAND/DATA UNIT FDR DOCUMENTATION
7 2 HAC HS507-4679 17-Feb-76 MAGNETOMETER PV - MINUTES OF FDR - MAGNETOMETER DEPLOYMENT MECHANISM
7 2 HAC HS507-0082-1098 16-Feb-76 PYRO CONTROL UNIT PV - FDR CLOSE-OUT DOCUMENTATION PYRO CONTROL UNIT
7 2 HAC HS507-4612 9-Feb-76 BUS STRUCTURE PV PROGRAM - FDR - BUS STRUCTURE, SEC 5.0 STRESS & DYNAMICS
7 2 HAC HS507-4612 3-Feb-76 S/C MLTPRB BUS PV PROGRAM - FDR - MULTIPROBE BUS SPACECRAFT STRUCTURE
7 2 HAC HS507-4707 20-Feb-76 BUS/ORB POWER ELECT PV PROGRAM - FDR - BUS AND ORBITER POWER ELECTRONICS UNITS
7 2 HAC HS507-0082-1156 19-Mar-76 COMMAND PROCESSOR PV FDR CLOSE-OUT DOCUMENTATION - COMMAND PROCESSOR
7 2 HAC HS507-4840 15-Mar-76 DESPIN CONTROL PV - MINUTES OF FDR - DESPIN CONTROL ELECTRONICS UNIT
7 2 HAC HS507-4889 9-Apr-76 HGA BACK-UP PV PROGRAM - FDR DATA PKG - HIGH GAIN BACK-UP
7 2 HAC HS507-4777 12-Mar-76 LG PRB ANTENNA PV PROGRAM - FDR DATA PKG - LARGE PROBE ANTENNA
7 2 HAC HS507-4778 12-Mar-76 AFT OMNI ANTENNA PV PROGRAM - FDR DATA PKG - AFT OMNI ANTENNA
7 2 HAC HS507-4779 12-Mar-76 FWD AFT ANTENNA PV PROGRAM - FDR DATA PKG - FORWARD OMNI ANTENNA

7 2 HAC HS507-4956 13-Apr-76
LG & SML PRB PRESSURE 

VESSEL
PV PROGRAM - FDR DATA PKG - LARGE & SMALL PROBE PRESSURE VESSEL MODULE INTERNAL 
HARNESS

7 2 HAC HS507-4780 12-Mar-76 TEST PRB ANTENNA PV PROGRAM - FDR DATA PKG -TEST PROBE ANTENNA

7 2 HAC HS507-4528 19-Jan-76 ROTARY JOINT, HYBRIDS
PV - FDR MINUTES FOR ROTARY JOINT, 3 db & 6 db HYBRIDS, 2 GHZ ISOLATOR AND HIGH-POWER 
LOAD

7 2 HAC HS507-4846 1-Apr-76
LG & SML PRB PRESSURE 

VESSEL
PV PROGRAM - FDR, VOL II, APPENDIX - LARGE & SMALL PROBE PRESSURE VESSEL MODULE 
WINDOWS, PENETRATIONS, SEALS AND STRUCTURE

7 2 GE Feb-76 DECEL MODULE PV - FDR - DECELERATION MODULE
7 2 NASA SA-6-15:244-8 27-May-76 SSG MTG/QUARTERLY REV. PV - QUARTERLY REVIEW-FDR-SSG MTGS
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7 2 HAC HS507-5316 6-Jul-76
LG & AML PRB WIRING 

HARNESS
PV PROGRAM - FDR & DATA PKG - LARGE & SMALL PROBE WIRING HARNESS SUBSYSTEMS 
EXTERNAL HARNESS ASSEMBLIES

7 2 HAC HS507-4761 16-Mar-76
ORB/BUS ATTITUDE DATA 

PROCESSOR
PV PROGRAM - FDR - ATTITUDE DATA PROCESSOR P/N 3385055-100 - ORBITER / BUS CONTROL 
SUBSYSTEM

7 2 HAC HS507-4706 20-Feb-76 BUS/ORB SOLAR PANEL PV PROGRAM - FDR DATA PKG - BUS / ORBITER SOLAR PANEL
7 2 HAC HS507-5224 23-Jun-76 BUS/ORB FDR PV PROGRAM - SYSTEM FDR VU-GRAPHS DATA PKG - 1ST DAY - BUS / ORBITER
7 2 HAC HS507-5224 24-Jun-76 BUS/ORB FDR PV PROGRAM - SYSTEM FDR VU-GRAPH DATA PKG - 2ND DAY - BUS / ORBITER
7 2 HAC HS507-5226 25-Jun-76 SYS TEST PROGRAM PV PROGRAM - SYSTEM FDR VU-GRAPH DATA PKG - 3RD DAY - SYSTEM TEST PROGRAM
7 2 HAC HS507-5227 28-Jun-76 PROBES SYS FDR PV PROGRAM - SYSTEM FDR - VU-GRAPH DATA PKG - 4TH DAY - PROBES 
7 2 HAC HS507-5228 29-Jun-76 PROBES SYS FDR PV PROGRAM - SYSTEM FDR - VU-0GRAPH DATA PKG - 5TH DAY - PROBES
7 3 PRE-SHIP REVIEWS, FINAL DESIGN REVIEWS ETC.
7 3 HAC HS507-7665 7-Apr-78 MLTPRB PRE-SHIP PV DATA PKG FOR MULTIPROBE PRE-SHIP REVIEW, VOL I & VOL II AND MISC.
7 3 FEI HS507-1851-70 6-Oct-75 STABLE OSCILLATOR PV - FDR PKG - STABLE OSCILLATOR (OCXO) - MODEL FE-2123-A HARD COPY DOCS (SEC 8 & 9)
7 3 FEI HS507- STABLE OSCILLATOR PV - DESIGFN REVIEW - STABLE OSCILLATOR (OXCO) MODEL FE-2123A
7 3 FEI 26-Sep-75 STABLE OSCILLATOR PV - FDR PKG - STABLE OSCILLATOR - VOL I OF V
7 3 FEI 26-Sep-75 STABLE OSCILLATOR PV - FDR PKG - STABLE OSCILLATOR - VOL II OF V
7 3 FEI 26-Sep-75 STABLE OSCILLATOR PV - FDR PKG - STABLE OSCILLATOR - VOL III OF V
7 3 FEI 26-Sep-75 STABLE OSCILLATOR PV - FDR PKG - STABLE OSCILLATOR - VOL IV OF V
7 3 FEI 26-Sep-75 STABLE OSCILLATOR PV - FDR PKG - STABLE OSCILLATOR - VOL V OF V

7 3 HAC 1-Jul-73 ATTITUDE CONTROL
PV - FINAL REPORT SYSTEM DESIGN OF THE PV S/C - VOL 9 - ATTITUDE CONTROL/MECHANISMS 
SUBSYSTEMS STUDIES

7 3 HAC HS507-4113 18-Dec-75 PYRO CONTROL UNIT
PV PROGRAM - FDR - PYRO CONTROL UNITS - BUS / ORBITER: 3385044-100 & PROBE;  3385233-
100 - SUBSYS BUS / ORBITER COMMAND PROBE COMMAND & DATA

7 3 NASA/ARC 16-Mar-77 LAS/SAS PV TEST REPORT LAS/SAS PRESSURE & TEMPERATURE SENSORS
7 3 HAC 4-Apr-75 ORB/MLTPRB BUS SUBSYS PV- CONTROL SUBSYSTEM PRELIM DESIGN CONCEPT FOR ORB & MULTIPROBE BUS
7 3 HAC HS507-2723 24-Apr-75 CONTROL SUBSYS PV CONTROL SUBSYSTEM PRELIMINARY DESIGN REVIEW - MINUTES

7 3 HAC CONTROL SUBSYS
PV - CONTROL SUBSYSTEM - PRELIMINARY DESIGN REVIEW - PART II  - SEC 4.0 HARDWARE AND 
OTHER

7 4 PV - PROPOSALS, DESIGN & DEVELOPMEENT

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
 VOL I - TECHNICAL PROPOSAL - PROPOSAL FOR DESIGN AND DEVELOPMENT OF THE PIONEER 
VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL IA - DEVELOPMENT PLAN - PROPOSAL FOR DESIGN AND DEVELOPMENT OF THE PIONEER 
VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL II - DPROGRAM MANAGEMENT PLAN - PROPOSAL FOR DESIGN AND DEVELOPMENT OF THE 
PIONEER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 1 - COST PROPOSAL SUMMARY - PROPOSAL FOR DESIGN AND 
DEVELOPMENT OF THE PIONEER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 2 - CONCEPTUAL DESIGN PHASE - PROPOSAL FOR DESGN AND 
DEVELOPMENT OF THE PIONEER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 3 - DESIGN/DEVELOPMENT/OPERATIONS PHASE - PROPOSAL FOR 
DESIGN AND DEVELOPMENT OF THE PIONEER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 3A - DESIGN/DEVELOPMENT/OPERATIONS PHASE - PROPOSAL 
FOR DESIGN AND DEVELOPMENT OF THE PIONEER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 4 - DETAILS FOR OTHER DIRECT COSTS - PROPOSAL FOR DESIGN 
AND DEVELOPMENT OF THE PIONEER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 5 - CONTRACTURAL - PROPOSAL FOR DESIGN AND DEVELOPMENT 
OF THE PIONER VENUS SPACECRAFT SYSTEM

7 4 HAC HS507-0755 Aug-73 HAC-PV S/C SYS PROPOSAL
VOL III - COST PROPOSAL, BOOK 6 - TASK STATEMENTS, SUMMARY - PROPOSAL FOR DESIGN AND 
DEVELOPMENT OF THE PIONEER VENUS SPACECRAFT SYSTEM

7 5 PV - PROPOSALS, DESIGN & DEVELOPMENT& SEB

7 5 HAC HS507-0865 Sep-73 HAC-PV S/C SYS PROPOSAL
 PROPOSAL FOR DESIGN AND DEVELOPMENT OF PIONEER VENUS SPACECRAFT SYSTEM / ANSWERS 
TO QUESTIONS-ANSWERS TO QUESTIONS

7 5 HAC HS507-1054 May-74
HAC-PV PROGRAM SYS 

INTEGRATION TEST PV PROGRAM SYSTEMS INTEGRATION, TEST & LAUNCH OPERATIONAL PLAN

7 5 HAC HS507-1055 Oct-74
HAC-PROGRAM PRODUCT 

EFFECTIVENESS PV PROGRAM PRODUCT EFFECTIVENESS & SAFETY PLAN
7 5 HAC HS507-1360 Sep-74 HAC-PV PROGRAM PV PROGRAM - TEST PROGRAM PLAN
7 5 HAC HS507-0422 26-Feb-73 HAC-PV S/C SYS DESIGN PV SPACECRAFT SYSTEM DESIGN STUDY - COST COMPARISON
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7 5 HAC HS507-0422 26-Feb-73 HAC-PV S/C SYS DESIGN PV SPACECRAFT SYSTEM DESIGN STUDY - STUDY REVIEW
7 5 HAC HS507-1053 1 Oct-74 HAC-PV PROGRAM DEV PLAN PV PROGRAM DEVELOPMENT PLAN
7 5 HAC HS507-0022-45 1-Dec-72 HAC-PV S/C SYS DESIGN SYSTEMS DESIGN STUDY OF PIONEER VENUS SPACECRAFT
7 5 HAC 19-Sep-73 HAC-PV SEB ORAL PIONEER VENUS SEB ORAL PRESENTATION
7 5 HAC HS507-1053 Jul-74 HAC-PV PROGRAM DEV PLAN PV PROGRAM DEVELOPMENT PLAN

7 5 HAC HS507-0106 May-72 HAC-PV S/C SYS DESIGN
PROPOSAL FOR SYSTEM DESIGN STUDY OF VENUS PIONEER SPACECRAFT, VOL II BUSINESS 
MANAGEMENT

Page 3


